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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

Ml Chestnut Building
Philadelphia, Pennsylvania 19107

MAY 2 2 1937
CERTIFIED HAIL
RETURN RECEIPT REQUESTED

In Reply Refer to: 3HW16
Mr, James R. cossaboon,
Site Services Manager
Certainteed Corporation
750 East Swedes ford Road
Valley Forge, PA 19482

Re: Certainteed Pile> Ambler Asbestos Sitev
Ambler, Pennsylvania (see enclosed map)

Dear Mr, Cossaboon:

The United States Environmental Protection Agency (EPA or
the Agency) has expended public funds to investigate threatened
releases of hazardous substances at the above referenced site.
This letter notifies you that EPA may spend additional public
funds on action to further investigate and control these
threatened releases, Unless EPA determines that a responsible
party will properly perform such actions, EPA intends to do so
pursuant to Section 104 of the Comprehensive Environmental
Response, Compensation and Liability Act of 1980> 42 U.S.C.
§ 9601 et seg. as amended by the Superfund Amendments and
ReauthorTzaTion Act of 1986, Public Law 99-449, 100 Stat. 1613
(October 17, 1986), (CERCLA) and the National Contingency Plan,
40 C.F.R, § 300.68. Specifically, the Agency intends to
conduct or oversee a Focused Remedial Investigation/Feasibility
Study (RI/FS) at the Certainteed Pile*, Ambler Asbestos Site,
Ambler1, Pennsylvania. The Ambler Asbestos Site consists of two
waste piles on Nicolet, inc's, property and the Certainteed
Pile, The Ambler Asbestos Site is on EPA'3 National Priority
List. A Remedial Investigation/Feasibility Study is being
conducted by EPA on Nicolet Inc's, piles. By means of this
letter, Certainteed has the opportunity to either conduct the
Focused RI/FS on their pile or to collect the necessary data
for such a Focused RI/FS. EPA would then take that data and
incorporate it into the ongoing RI/FS that it is conducting on
Nicolet inc's. piles. The necessary data collection includes,
but is not limited to the following: S borings, 2 piezometers,
2 test pits, 5 stream samples, 5 air samples, S sediment
samples, 10-20 cover soil/bulk samples. Enclosed is EPA RI/FS
guidance,
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The Agency will1, upon request, discuss this information
with your company and will provide additional information on
the nature and extent of the threatened releases,

In addition to the above studies', your company may be asked
at a later date to undertake, or may be liable for1, any
additional corrective measures necessary to protect public
health', welfare, or the environment, Such measures may include
but are not limited to designing and implementing the EPA
approved remedial option; and providing any monitoring and
maintenance necessary after remedial measures are completed.

under Section 122(e) of CERCLA, as amended, 42 U.S.C,
§ 9622(e)> responsible parties may be extended the opportunity
to present a good faith proposal to conduct the RI/FS to the
Agency within sixty (60) days of receipt of a "special notice"
letter. This special notice lette,r will be forwarded to you at
such time that your company has expressed some interest in
performing or participating in the Focused RI/FS and the Agency
determines that such notice would facilitate an agreement and
expedite remedial action. Should this proposal be received by
the Agency within this time frame, the Agency will allow
additional time totaling ninety (90) days from receipt of the
special notice letter for negotiations between your company and
the Agency. This good faith proposal should be in writing and
indicate your company's qualifications and willingness to
conduct or participate in the Focused RI/FS,

EPA will consider an immediate offer from you to conduct
(under EPA supervision) the Focused RI/FS described in the
attached scope of work. Under Section 104(a) of CERCLAy as
amended', 42 U.S.C. § 9604(a), the President must determine that
the responsible party qualified to conduct the RI/FS, will
promptly and properly complete the same and agree to reimburse
the government for any costs incurred by or in connection with
the RI/FS in order to allow the responsible party to undertake
such action. Your company may also fund an EPA directed
Focused RI/FS. Any agreement to perform or fund all or part of
the Focused RI/FS will be embodied in a consent order under
Section 106 of CERCLAy as amended, 42 U.S.C § 9606. You should
notify EPA in writing within fourteen (14) calendar days from
the receipt of this letter, of whether your company is willing
to conduct or participate! in the Focused RI/FS. Your
correspondence should be addressed to Hector Abreu (3HH16), 841
Chestnut Building, Philadelphia',' Pennsylvania 19107. If you
need further information, Mr. Abreu can be reached at (215)
597-9562. Your letter should indicate the appropriate name,
address and telephone number for further contact with a
representative of Certainteed. Otherwise, EPA will assume that
your company declines any involvement in the Focused RI/FS and
will proceed with the appropriate studies and any expedited
response actions needed to secure the site. EPA may later
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invite your company to undertake the design and implementation
s-v of the selected remedy upon the Agency's completion of the
',,,) Focused RI/FS.

Should your company provide the expression of willingness
to conduct or participate in the Focused RI/FS as described
above, EPA will refrain from expending funds for the site for a
period of time so that meaningful discussions concerning a
Consent Order can take place, in order that remedial actions
proceed expeditiously, the maximum period of time that EPA will
allow for discussions is ninety (90) calendar daya from receipt
of a special notice letter.

If your company is already involved in discussions with
State or local authorities', engaged in voluntary action', or
involved in a lawsuit regarding this site, you should not
interpret this letter to advise or direct your company to
restrict or discontinue any such activities. On the other
hand, this letter should not be interpreted as endorsing any
such efforts by State or local authorities. You should report',
however', the status of those discussions or that action in your
letter to us. please provide a copy of your letter to any
other party involved in those discussions. You should also be
aware that this site can not be delisted from the CERCLA
National Priority List until after an RI/FS has been completed
and the necessary remedial work concluded in accordance with
the enclosed RI/FS guidance and EPA's National Contingency Plan.

• Under Section 107 of CERCLA, as amended, 42 U.S.C. 5 9607.
responsible parties are liable for the costs of response
actions. Under this Section1,' responsible parties included:
1. present owners or operators of the site; 2) owners or

operators at the time of disposal; 3) any persons who
arranged for disposal or. treatment of hazardous substances
at the site; and, 4) transporters of hazardous substances
to the site. EPA has information indicating that you are
the present owner of the site and that you were the owner
at the time of disposal.

Under Section 106(a) and 107(a) of CERCLA, as amended', 42
U.S.C. § 9606(a) and 9607(a), responsible parties may be
obligated to implement any needed relief actions as determined
by EPA and may also be liable for all costs incurred by the
government in responding to a'ny release or threatened release
of hazardous substances at the site. Such costs can include,
>but are not limited to1, expenditures for investigation,'
planning, cleanup of the site, and enforcement. By this letter
EPA notifies you of your company's potential liability with
regard to this matter and encourages your company to
voluntarily undertake the Focused RI/FS which will be overseen
by EPA.

O
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The 'factual and legal discussions contained in this letter
are intended solely for notification and information purposes.
They are not intended to be and cannot be relied upon as a

f~\ .final agency position on any matter set forth herein.
This information request is not subject to the office of

Management and Budget Review under the Paperwork Reduction Act,
44 U.S.C. §} 3501-3520.

Sincerely,

-"-•>*Stephen R. Waasel'-eû , Director,-̂ "
Hazardous Waste Management Division

Enclosures: location map,
EPA RI/FS guidance

cc: Timothy Alexander
Gene Lucero
Lydia isales, Esquire
Suzanne canning
Donald Lazarchik

O
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3.5 REMEDIAL INVESTIGATION/FEASIBILITY STUDY OBJECTIVES

The ultimate objectives of this study are:

o To quantify the type and extent of contamination
(surface water, groundwater, sediment, soil)
on-aite and off-site.

Develop a causal relationship between
current contamination and origin/source.

Establish the potential for future off-site
contaminant migration.

- Identify/develop standards and criteria for
contaminant clean-up.

lo Determine the magnitude and probability of
p ' actual or potential harm to public health,
' welfare, or the environment.

O
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o Remedial Action Assessments

Identify technological options for
j preventing migration of contaminants beyond

installation boundaries.
I .

Evaluate remediation alternatives consistent
'. with the National Contingency Plan and other
' regulatory goals and guidelines.

Recommend the remedial action that is
technically and environmentally sound, and

j the most cost effective.

I The following 'Scope of Work1 has been developed to reach
these objectives.

10
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"-' 4.0 WORK PLAN - SCOPE OP WORK

The scope of work to be performed during the preparation of
the Work Plan ace presented in Tasks 1-8.

4.1 TASK it. PREPARE WORK PLAN MEMORANDUM

j Objectives Prepare a Work Plan Memorandum
' describing the initial tasks to be

performed to prepare the work plan and
to identify the•level of effort,

, associated costs and schedule.
1

Data Sources: As listed in Task 2 as well as
information resulting from a prelimin-
ary site reconnaissance.

Deliverabless Work Plan Memorandum.
•«»•
' 4.2 Task 2. INITIAL SITE EVALUATION

Subtaak 2.1 - Evaluate Existing Information

I Objective: Develop a file of existing information
for use in preparing the work plan

i defining the Remedial Investigation
(RI), and preparing the Feasibility

i Study (FS).
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Data Sources: 1. USEPA Region III file data

2. EPA FIT Reports and data

3. EPA TAT - Inspection Reports

4. Pennsylvania DER files, if
appropriate

Assumptions: 1. DSEPA will provide access to and
furnish required data

) 2. Site data are valid with respect
C_ to QA/QC protocols

!o

1°
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Q Deliverabless Interim Report (draft) Includings
v

, 1. List of information obtained to
\ include a chronological history of

operations and response actions
I conducted at the iite and a

listing of all materials known to
j | have been deposited or stored at

the site.
i'.'lj,!
'"••' 2. Description of known or potential
fin, problems associated with the
I J existing data.

| 3. Identification of data gaps.

p:i! _ 4. Initiation of site data management»'<••''' i--• system.

5. A history of public concerns and
j ; information oc outreach activities
' " at this site.

i Subtaak 2.2 - Prepare Site Plans

Objectives Prepare a site plan(s) showing'
existing site information to be used
to field-confirm existing information
and conditions, to establish the site
boundary conditions for input into thn
limits of survey to be developed in
the work plan.
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Data Sources: 1. Reconnaissance of site

2. DSGS information
|

3. Interim Report information devel-
1 oped in Subtask 2.1

' 4. Available historic aerial photo-
graphs .

'••!' Assumptions: 1. site plan(s) is only for use in
.mi. conceptualizing the work plan
I|ii • requirements. Accurate, note

detailed plans will be prepared
kj during the Remedial Investigation.

| Deliverabless Site plan(a)

i'V Subtask 2.3 - Perform Initial Site CharacterisationI ^̂ m̂ m*m***t̂ mm̂

. \

••' Objectives Field confirm-data obtained in Subtask
1 < 2.1, and confirm the site-specific

''! .... ' health and safety requirements.

Data Sourcess 1. Interim report information from
]> Subtask 2.1

2. Site Plan from SubtasK 2.2

Assumptions: Site access furnished by USEPA

O
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t Deilivecables: 1. Interim Report (final)
1

2. Revised site plan(s) (prepared in
1 Subtask 2.2 - revisions will be

based on field observations)

4.3 Task 3. DESIGNATED SUPPORT, ACTIVITIES

During the preparation of the work plan, two support
i ' activities will be performed.lid.
_. 1. Evaluation of vegetative growth potential on the
I! side slopes of the existing piles, and

'H preliminary evaluation of the slope stability of
M the piles. This will include soil sampling, as

well as an evaluation of the existing vegeta-
ii I . tion.
| 111
!j r,'<- 2. Maintenance of the vegetative cover foe an

• ' interim period (approximately 18 months).

I i : *•* Task 4. PREPARE WORK PLAN

\ Subtask 4.1 - Prepare Draft Work Plan

r Objectives: Prepare a Draft Work Plan describing
the Remedial investigation/Feasibility
Study (RI/FS), using the pcoducts of
Tasks 2 and 3.

. Data Sources: Products of Tasks 2 and 3.O
Assumptions: Work Plan will be a two volume

document coveting the RI/FS activities
and cost estimate.

HROG0768
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Deliverables: Draft Hock Plan including estimated
budgets and schedules foe the remedial
investigation and feasibility study
for the long-term remedial action
addressing contamination on-site and
off-site for soils, groundwater,
surface water, sediments, local
potable wells, and water supply
renervoir.

The work Plan will include specific,
discrete tasks to be performed. The
plan will include the items listed

e tasKs w uo r.. _ - The
11 include the items listi

below:

61 1. Review and evaluate existing
d technical data.Revew

reports and technical data.

2. Obtain and analyze samples from
monitoring wells, residential
wells, and surface water.

3. Perform necessary geophysical
surveys to identify geological
formations.

' 4. Evaluate surface water flow and
groundwater conditions.

5. Drill soil borings to determine
the depth of soil contamination
for possible removal or treatment.

\
6. Identify and screen potential

remedial alternatives.

ARQOQ769



DRAFT- do not quote or citp, n I ft, i 11 • i Section No. 4
il K I h I N A I ̂vision No. 1r V H I U I II H Loates 6/7/85

(red) pag" 7
7. Compare and evaluate final

• alternatives.
t

j 8. Develop preliminary design and
coat estimates for the final

] remedial alternatives.

9. Prepare Remedial Investigation and
Feasibility Study Reports.

10. Schedule of Activities.

11. Budget.

12. Define deliverables.

gubtask 4.2 - Prepare Final Work Plan

Objectives: 1. Produce documents to direct the
Ambler Asbestos Pile Site remedial

jj investigation/feasibility study
[ ! incorporating appropriate agency,
i industry, and public comments as

j | directed in writing to EPA.

I Assumptions: 1. EPA will summarize the agency
' comments required for incorpora-

tion into the Final Work Plan.

2. EPA will direct which review
comments are to be incorporated

> into the final document.
O
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Objectiveas To prepare project plans necessary
i for the execution of the work and to

insure that the work is conducted in a
P consistent manner that satisfies the

reviewing and using agencies' require-
• ments prior to execution.

I;;! , | Data Sources s 1. information collected from
ill I,,, existing site files and initial

site characterization visit.

ydin| 2. REM II Guidance Documents.

'9 3. Region III directives and proce-
-*'«»»a .

O.

dures.

4. State and local reports and
procedures ordinances.

1 i 5. EPA approved REM II Health and
Safety Assurance Manual.

6. Quality Assurance Program Plan for
- ——.. ftf Remedial Response

r .—-
dous Waste Sites.

Quality Assurou*" .-->—
Perfolnce of 1--U1 Response
ActivitieB at uncontrolled Hazar-

7. Community Relations Policy (Super-
fund Guidance Documents).

Assumptionss The REM II approved program plans will
form the basis for the respective

• -•- -l.na.
laiui «•••- —
Bite-specific plans.
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iJ Deliverables: Health and safety Plan Element
i

A site-specific health and safety plan
element will be prepared for approval,
using input from Task 2. The plan
will includes

o Personnel protective equipment
requirements, keyed to generalized
site location and activity.

o Safety equipment inventory.

o Training requirements.

(J o Medical surveillance program.

< I . o Appropriate medical procedures.

I U o Personnel hygiene requirements.

i'l Ij'| | i o Contingency plan and emergency
!; procedures.

'i l.i o Site personnel/activity safety
I monitoring program.

i o Decontamination procedures.
i The plan will be organized to apply to

the RI field work. This plan will be
consistent with CERCLA

O (Section 111(c)(6)) and EPA
requirements.!

AR000772
4-9



; DRAFT- do not quote or cite Section No. 4^ A D I f> I LI I i Revision No. 1jO u"iGINAL:s: S""
Field Sampling and Analviiis Plan

, Element

i i A site-specific sampling and analysis
plan element baaed on the findings of

1 ' the initial investigations phase, will
be developed. The plan will include

I sampling, analytical, and documenta-
tion requirements for the RI/FS. This

, plan will be developed in accordance
,1 with EPA-approved site Investigations

Procedure Manual.

A plan element will be developed,
detailing project operations at the
site, including site access and
security, contingency plans for other
than site personnel, and the general
coordination and operational planning
of activities to be performed at the
site.

0 , ,
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Data Management Plan Element

A Data Management Plan element will be
prepared to guide the efficient
management of the data which will

1 result from this assignment. This
plan will include:

1 o Data recording/gathering format
I ,!

! ! o Data file type and location

\'l o Data file control assignment (by
individual) and sign-out procedure

fl o Procedures/timing for return of
information to file (e.g., no data
left at work station overnight)

o Back-up file procedures, require-
ments, locations, and updating
periods

Standardized REM II Team procedures
will form the basis for Data Manage-
ment Plan development usage.

AROQ077l»
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A site-specific Quality Assurance
Project Plan will be prepared,
identifying the procedures and
protocols to be used to insure that
the environmental monitoring data and
deliverable reports are of acceptable
quality for the project.

BPA's Interim Guidelines and
Specifications for Preparing Quality
Assurance Project Plan.
EPA-600/4-B3-004, will be

';
'

>': I EPA-600/4-B3-004, wi e used as the
basis for the deliverable.

O

AR000775
4-12



'ORIGIN/I is;DRAFT- do not quote or citJI H 1 12 I ftl A 1 Section No. 4
Revision No. 1
toates 6/7/85

(red) Page: 13
4.6 Task 6. COMMUNITY RELATIONS SUPPORT

Objectives: Community relations support activities
will be conducted to meet identified
community needs and the schedule
requirements. These community
relations "implementation" activities
will focus on three main tasks s

o Preparation of fact sheets and
news releases

o Attending scheduled meetings, and

o Assisting in Community outreach,
if requested

At least one meeting will be held with
p an EPA Region III to discuss details of
M ' : the community relations support

activities prior to completing the
: final work plan.

' I i Data Sources s Information developed during the RI/FS

I Assumptions: A Community Relations Plan was
prepared for the initial removal
actions. (This Plan will be updated
and revised per discussions with EPA
Region III under separate work
assignment.)

Deliverabless Information as requested for
dissemination.

AR000776
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6.0 PROJECT STAFFING

1. Glenn M. Johnson, P.E. of HESTON is the REM II Region
III Manager. A resume is included as Attachment D.

2. R. Lee Steiner, P.E., Ph.D., of WESTON will be the Site
Manager for the Ambler Site. A resume is included as
Attachment D.

4. David Doyle, P.E. of Camp Dresser 6 McKee is the REM II
Technical Operations Manager.

5. Camp Dresser & McKee will provide input on health and
safety, quality assurance, and on specific tasks, as
required.

6. ICF will provide the Community Relations Plan
preparation and support services.

7. Clement Associates will provide the exposure, risk, and
|.:, ,,.̂  endangerment assessment support services.

. j 8. C.C. Johnson and Associates may provide technical
•:1 pij I j assistance on a task-specific basis.

1R000779
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REM II MEMORANDUM

TO- D. F. Doyle, Manager of Technical Operations
COM Inc., One Center Plaza,Boston, MA 02108

^ FROM: R- Lee Steiner
DATE: May 31, 1985

PROJECT: EPA Contract No.s 68-01-6939

,, DOCUMENT NO,: 223-WP1-CM-APHG-1
'i
1 SUBJECT: Staff Conflict of Interest Declaration

Sites Ambler Asbestos
:j Work Assignment No.s 123-3LA6.0

id
ACTION: Immediate Response

I have reviewed the above work assignment for the OS EPA Con-
tract 68-01-6939, Remedial Response Activities at Uncontrolled
Hazardous Waste Sites. Based upon this review and sty under-
standing of the legal requirements of this work, I certify that
I have no known conflict of interest associated with this
assignment based upon the known potential responsible parties or
my past work experience with this site, if any. Also, I under-
stand my professional obligation to inform any staff working at
my direction on this assignment of the conflict of interest
requirements and ensure that such staff have no such conflicts
of interest.

Signature

Date
cc: J. G. Curtis

Camp Dresser 6 McKee Inc.
7630 Little River Turnpike
Suite 500
Annandale, VA 22003

AR00078I



SAMPLE WORK ASSIGNMENT COVER SHEET

A. Contractor;

i

' B. Corttrict Number:i

' C. SITE /Title:

D. Aailgnnent Number:

I. StatCMiit of Work:

F. Level of Effort (Vork Houri):

C. Period of Perfornance:

Contrectlm Officer

Contracting Officer Approval £

Canp, Dreiaet & McKef
7630 Little River Turnpike
Suite 500
Annandale, VA 22003

68-01-6939

Ambler Atbeitoa Pile, PA

(See Attached)
m

1000

April 198S - October 1986

IKA Jor'ner PHONE 362-317
Environmental Protection Agency (PM-214-
401 M Street, S.W.
Waihlngton, D.C. 20460

If/MUA Jv I /dA'foV̂ TIitt "̂
1

fafH+vk Project Officer

Slinature Aljtcit̂ . ' ''//'

¥

TA« /ilrtZi Date tf
y V

Reilonal Project Officer
O

Afi ft /**
Signature /vLJtfrytû . \4

g
*JL— Date

Keglon Site Project Officer AR000782
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' ATTACHMENT C

J\..JQ SCHEDOLE OF DELIVERABLES
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KEY STAFF RESUMES[b
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F
R. Lee Steiner, Ph.D., P.E.

ORieiMAL
(red)

_ , . .. . American Society ol Civil EngineersRegistration
Wate- Pollution Contro1 Federation

: -. ?ti??£'£"'£»$™ N,TUSX Wat,- Po.tut.or. Co-me- F.«..t,o- o' P,.,,̂,-,.
',f' Jeise) On.c Tennessee and 7e»as American Public Words Association

Fields ol Competence GRCDA
NSWMA

Development ol solid and hazardous waste manage.
ment disposal programs: evaluation ot waste Employment History
WMirmWdiipoiii oplior*: regulatory compliance
evaluations, design, operation and evaluation ot land i9B«.present WES70N_ _ - . _ _ --j _.,•!..*a.MM ni inouSlnal

ent ol in. 1881-198* EMCON Associateser irgiimcin (/iww«»»». •«•-—r"-BI11 "' "' •
iesle*ater treataPility studies, performance 01 197819B1 Waste Resources Corp

m,,̂..,,.̂ X̂̂  "1.7,1978 AGESCorp
control and recovery systems.. • 1966.1973 Drenei University

fWf|)
t . Experience Summary Key Projects

Eic^ee- yea-! enpe-ience In civil and envnonme-.tsi p,0|ect manage- lot the prepa-anor ot Prt B a:piica
enoinee'ine pe-tammg to solid and htzarflous waste )|0ns )o, C|ien15 in »Cutheaste'n Penpst'va^.a Revie*

1 ma-agene-! including live years research lor the US ot ,ne en,8tir,e eut: eiisung operations and presaratior
EnKironme-.ta1 Prelection Agency lEPAi in the behavior Ol ,he deu,|e() juDniission, including Waste Analysis
ol sa"tta!>. liiB'ii'i ano three yea-s e»pe-ience in me P|gns ino ppc P|ans
K-" *i-'S? to r'Sn̂ iô r;" en. Prc.ec, manage- to- the ce-tit.ca.on of the closure o' a
vl-c'̂ w' prooVs •• si« wiste dispose sues to- a haza-dous waste disposal sue
rj •• v.sff S'sr:!? '"" i":'«s"f '"• t|:Bt *°:f' ?•{.«:: -a-a;*- T- t"f w.w-:' c1 ?:»•«• :• ap:
::.! .-.s!'.; :f'"'""'=•" Tf''*•''i>:-' *":f " *' r.»';«•»-:« ;i::*=.lfs ••: -.&•.*!."' « n-.;a-,
r-"-"'i«'',c e-f "«-f'p'f cc-.iJ!"̂  '••'" st'tiS *"• laisM! leachainrea'.T.ent pia-.
,;.,., , «.s «'= •»:!•».* »•••* «"»f»»- '«•• DM..C.„,:.,'*:..«: :»-«:»•:-:•:::??:•
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Resources ' upper Mississippi River Basin Commission.
c> >enio. Engineer lor ,̂ 1̂̂ %̂ " Project Manage, and Senior Engineer in developing the
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1 _ Penniylvanii State University (1864)
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ATTACHMENT D

ODC WORKSHEETS
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REM II MEMORANDUM

TO D. F. Doyle, Manager of Technical Operations
' COM Inc., One Center Plaza,Boston, MA 02106

FROM: Glenn M. Johnson
DATE, May 31, 1985

PROJECT: EPA Contract No.: 68-01-6939
DOCUMENT NO,: 223-WP1-CM-ASWR-1

SUBJECT: Staff Conflict of Interest Declaration
Sitei Ambler Asbestos
Work Assignment No.: 123-3LA6.0

ACTION; 'Immediate Response

I have reviewed the above work assignment for the DS EPA Con-
tract 68-01-6939, Remedial Response Activities at Uncontrolled
Hazardous Waste Sites. Based upon this review and my under-
standing of the legal requirements of this work, I certify that
I have no known conflict of interest associated with this
assignment based upon the known potential responsible parties or
my past work experience with this site, if any. Also, I under-
stand my professional obligation to inform any staff working at
my direction on this assignment of the conflict of interest
requirements and ensure that such staff have no such conflicts
of interest.

Signature

Date
cct J. G. Curtis

Camp Dresser t McKee Inc.
7630 Little River Turnpike
Suite 500
Annandale, VA 22003

AR000791*
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REM II MEMORANDUM

T0. D. F. Doyle, Manager of Technical Operations
COM Inc., One Center Plaza, Boston, MA 02108
Edward F. Gilardi

DATE; May 31, 1985
PROJECT: EPA Contract No.s 68-01-6939

DOCUMENT NO.: 223-WP1-CM-BDDR-1

SUBJECT. Staff Conflict of Interest Declaration
Site i Ambler Asbestos
Work Assignment No.: 123-3LA6.0

ACTION. Immediate Response

Q I have reviewed the above work assignment for the DS EPA Con-
tract 68-01-6939, Remedial Response Activities at Uncontrolled
Hazardous Waste Sites. Based upon this review and my under-
standing of the legal requirements of this work, I certify that
I have no known conflict of interest associated with this
assignment based upon the known potential responsible parties or
my past work experience with this site, if any. Also, I under-
stand my professional obligation to inform any staff working at
my direction on this assignment of the conflict of interest
requirements and ensure that such staff have no such conflicts
of interest.

Signature

Date
cct J. G. Curtis

Camp Dresser * McKee Inc.
7630 Little River Turnpike
Suite 500
Annandale, VA 22003

AROQ0795
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WORK PLAN MEMORANDUM
FOR

AMBLER ASBESTOS PILE
AMBLER, PENNSYLVANIA

REMEDIAL INVESTIGATION/
FEASIBILITY STUDY

O
MAY 31, 19B5

** COMPANY CONFIDENTIAL **

This Work Plan Memorandum, prepared by the REM II Team in
accordance with the items of the U.S. EPA Contract No.t
68-01-6939, is Company Confidential,

Work Assignment No.: 123-3LA6
Document No.: 223-WPI-WM-BDEQ-l

£> ,

flR000796
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1.0 INTRODUCTION

The costs presented in this volume were developed based on
the information available to prepare the Work Plan Memo-
randum. Many of the assumptions outlined by task in the
Technical portion of the Work Plan Memorandum can be ex-
pected to affect costs for the completion of the Work Plan.
These assumptions have been considered where appropriate.

2.0 BUDGET

The costs associated with the initial tasks are presented in
Attachments A through D. Attachment A contains the estimat-

Q ed costs associated with each task, including labor, expen-
ses and other direct costs (OCD'S). Attachment B contains
the estimated labor hours and costs by task. Attachment C
contains the estimated expenses associated with each task,
and Attachment D contains the estimated ODC's.

Form 60's will be prepared and presented in the work plan,
and will include a summary of all costs for the entire Work
Assignment.

During the RI/FS phase, time and expenses will be budgeted
for community relations implementation activities.

O
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